SHANNON & WILSON
Seattle, Washington

400 N 34th Street, Suite 100, Seattle, WA 98103
Fed. ID 91-0745357 Tel (206) 632-8020 Fax (206) 695-6777

Please remit to:
PO BOX 24662, Seattle, WA 98124-0662

Reviewed by Jess R

APPROVED

BUDGET: SWCHC

SIGNATURE: Shannon Farrant

SIGNATURE: Aaron Halverson

CITY OF LAKE STEVENS
1812 Main Street
WA, WA 98258
United States

Invoice : 161983
Invoice Date : 12/23/2025
Project : 115773
Project Name : Lower Stevens Creek Restoration
Bill Term : LT01

For Professional Services Rendered Through 12/13/2025

LOWER STEVENS CREEK RESTORATION PROJECT -
HARTFORD REACH DESIGN

email invoice:
invoices@lakestevenswa.gov,
Shannon Farrant(sfarrant@lakestevenswa.gov),
Olin Anderson(oanderson@lakestevenswa.gov)cc

invoice due/19th month

encl: Progress Report

			Billings		
	Fee	Available	To Date	Previous	Current
100 - Project Management and Coordination	63,875.80	61,900.80	4,847.50	1,975.00	2,872.50
Rate Labor 2,872.50					
200 - Review Existing Site Conditions and Background	11,300.80	8,885.30	6,760.50	2,415.50	4,345.00
Rate Labor 4,345.00					
300 - Survey	52,561.00	52,561.00	0.00	0.00	0.00
400 - Selected Alternative Refinement	34,485.00	34,485.00	0.00	0.00	0.00
500 - 30% Preliminary Design	166,850.00	166,850.00	0.00	0.00	0.00
600 - 60% Design	227,460.00	227,460.00	0.00	0.00	0.00
700 - Hydrologic and Hydraulic Analysis	61,030.00	55,105.00	11,847.50	5,925.00	5,922.50
Rate Labor 5,922.50					
800 - Geotechnical Analysis	133,406.20	133,406.20	1,255.00	0.00	1,255.00
Rate Labor 1,255.00					
900 - Cultural and Historical Resources Assessment	30,535.00	30,535.00	0.00	0.00	0.00
1000 - Permitting and Environmental Services	74,433.00	74,433.00	891.00	0.00	891.00
Rate Labor 891.00					
1100 - Public Outreach	16,628.00	16,628.00	0.00	0.00	0.00

Current Billings	15,286.00
Amount Due This Bill	15,286.00

Total Fee :	872,564.80
To Date Billings :	25,601.50
Total Remaining :	846,963.30

Outstanding Receivables

Invoice Number	Date	Amount	Balance Due
161844	12/16/2025	10,315.50	10,315.50
			10,315.50

100.S&W - S&W PM and Coord

Rate Labor

Class / Employee	*Date*	*Hours*	*Rate*	*Amount*
04-Vice President				
BRIAN S. REZNICK	12/4/2025	6.70	300.00	2,010.00
07-Senior Associate				
Gus B Kays	12/3/2025	1.00	265.00	265.00
	12/5/2025	1.00	265.00	265.00
	12/10/2025	0.50	265.00	132.50
Total Gus B Kays		2.50		662.50
Total 07-Senior Associate		2.50		662.50
11-Senior Professional II				
Ryan W Rohlfing	12/5/2025	0.50	200.00	100.00
	12/7/2025	0.50	200.00	100.00
Total Ryan W Rohlfing		1.00		200.00
Total 11-Senior Professional II		1.00		200.00
	Total Rate Labor			***2,872.50***
Total Bill Task: 100.S&W - S&W PM and Coord				**2,872.50**

200.S&W - S&W Review Ex Conditions

Rate Labor

Class / Employee	*Date*	*Hours*	*Rate*	*Amount*
04-Vice President				
BRIAN S. REZNICK	12/8/2025	0.20	300.00	60.00
07-Senior Associate				
Gus B Kays	12/4/2025	7.00	265.00	1,855.00
11-Senior Professional II				
Ryan W Rohlfing	12/3/2025	1.00	200.00	200.00
	12/4/2025	8.00	200.00	1,600.00
Total Ryan W Rohlfing		9.00		1,800.00
Total 11-Senior Professional II		9.00		1,800.00
12-Senior Professional I				
Andrew W Piccini	12/4/2025	3.50	180.00	630.00
	Total Rate Labor			***4,345.00***
Total Bill Task: 200.S&W - S&W Review Ex Conditions				**4,345.00**

700.S&W - S&W Hydrologic and Hydraulic Analysis

Rate Labor

Class / Employee	*Date*	*Hours*	*Rate*	*Amount*
07-Senior Associate				
Gus B Kays	12/2/2025	1.00	265.00	265.00
	12/5/2025	1.00	265.00	265.00
Total Gus B Kays		2.00		530.00
Total 07-Senior Associate		2.00		530.00
11-Senior Professional II				
Ryan W Rohlfing	12/4/2025	1.50	200.00	300.00
13-Professional IV				
Matthew D. Phillips	12/1/2025	3.50	165.00	577.50
	12/2/2025	8.00	165.00	1,320.00
	12/3/2025	5.00	165.00	825.00
	12/4/2025	6.00	165.00	990.00

700.S&W - S&W Hydrologic and Hydraulic Analysis

Rate Labor

Class / Employee	*Date*	*Hours*	*Rate*	*Amount*
13-Professional IV				
	12/5/2025	2.00	165.00	330.00
Total Matthew D. Phillips		24.50		4,042.50
Total 13-Professional IV		24.50		4,042.50
14-Professional III				
Philip Lee Moffatt	12/1/2025	3.00	150.00	450.00
	12/8/2025	2.00	150.00	300.00
	12/9/2025	2.00	150.00	300.00
Total Philip Lee Moffatt		7.00		1,050.00
Total 14-Professional III		7.00		1,050.00
	Total Rate Labor			***5,922.50***
Total Bill Task: 700.S&W - S&W Hydrologic and Hydraulic Analysis				**5,922.50**

800.S&W - S&W Geotechnical Analysis

Rate Labor

Class / Employee	*Date*	*Hours*	*Rate*	*Amount*
04-Vice President				
BRIAN S. REZNICK	12/1/2025	1.00	300.00	300.00
	12/2/2025	0.50	300.00	150.00
	12/3/2025	0.50	300.00	150.00
Total BRIAN S. REZNICK		2.00		600.00
Total 04-Vice President		2.00		600.00
11-Senior Professional II				
Jessica L Randolph	12/5/2025	0.30	200.00	60.00
	12/8/2025	1.00	200.00	200.00
	12/9/2025	0.50	200.00	100.00
	12/10/2025	0.80	200.00	160.00
Total Jessica L Randolph		2.60		520.00
Total 11-Senior Professional II		2.60		520.00
14-Professional III				
Garet J Huddleston	12/2/2025	0.40	150.00	60.00
	12/3/2025	0.30	150.00	45.00
	12/11/2025	0.10	150.00	15.00
	12/12/2025	0.10	150.00	15.00
Total Garet J Huddleston		0.90		135.00
Total 14-Professional III		0.90		135.00
	Total Rate Labor			***1,255.00***
Total Bill Task: 800.S&W - S&W Geotechnical Analysis				**1,255.00**

1000.S&W - S&W Permitting and Environmental Services

Rate Labor

Class / Employee	*Date*	*Hours*	*Rate*	*Amount*
09-Associate				
AMY J. SUMME	12/9/2025	0.90	240.00	216.00
15-Professional II				
Olivia L Sohn	12/9/2025	5.00	135.00	675.00
	Total Rate Labor			***891.00***

Total Bill Task: 1000.S&W - S&W Permitting and Environmental Services	**891.00**

Total Project: 115773 - Lower Stevens Creek Restoration	**15,286.00**

SHANNON & WILSON
Seattle, Washington

400 N 34th Street, Suite 100, Seattle, WA 98103
Fed. ID 91-0745357 Tel (206) 632-8020 Fax (206) 695-6777

Please remit to:
PO BOX 24662, Seattle, WA 98124-0662

Attention: Shannon Farrant
CITY OF LAKE STEVENS
1812 Main Street
WA, WA 98258
United States

Invoice : 161844
Invoice Date : 12/16/2025
Project : 115773
Project Name : Lower Stevens Creek Restoration
Bill Term : LT01

For Professional Services Rendered Through 11/29/2025

LOWER STEVENS CREEK RESTORATION PROJECT -
HARTFORD REACH DESIGN

email invoice:
Shannon Farrant(sfarrant@lakestevenswa.gov),
Olin Anderson(oanderson@lakestevenswa.gov)cc

invoice due/19th month

encl: Progress Report

			Billings		
	Fee	Available	To Date	Previous	Current
100 - Project Management and Coordination	63,875.80	63,875.80	1,975.00	0.00	1,975.00
Rate Labor 1,975.00					
200 - Review Existing Site Conditions and Background	11,300.80	11,300.80	2,415.50	0.00	2,415.50
Rate Labor 2,415.50					
300 - Survey	52,561.00	52,561.00	0.00	0.00	0.00
400 - Selected Alternative Refinement	34,485.00	34,485.00	0.00	0.00	0.00
500 - 30% Preliminary Design	166,850.00	166,850.00	0.00	0.00	0.00
600 - 60% Design	227,460.00	227,460.00	0.00	0.00	0.00
700 - Hydrologic and Hydraulic Analysis	61,030.00	61,030.00	5,925.00	0.00	5,925.00
Rate Labor 5,925.00					
800 - Geotechnical Analysis	133,406.20	133,406.20	0.00	0.00	0.00
900 - Cultural and Historical Resources Assessment	30,535.00	30,535.00	0.00	0.00	0.00
1000 - Permitting and Environmental Services	74,433.00	74,433.00	0.00	0.00	0.00
1100 - Public Outreach	16,628.00	16,628.00	0.00	0.00	0.00

Current Billings	10,315.50
Amount Due This Bill	10,315.50

Total Fee :	872,564.80
To Date Billings :	10,315.50
Total Remaining :	862,249.30

100.S&W - S&W PM and Coord

Rate Labor

Class / Employee	*Date*	*Hours*	*Rate*	*Amount*
07-Senior Associate				
Gus B Kays	11/10/2025	1.00	265.00	265.00
	11/19/2025	1.00	265.00	265.00
	11/21/2025	1.00	265.00	265.00
Total Gus B Kays		3.00		795.00
Total 07-Senior Associate		3.00		795.00
09-Associate				
AMY J. SUMME	11/14/2025	2.00	240.00	480.00
11-Senior Professional II				
Ryan W Rohlfing	11/14/2025	2.00	200.00	400.00
	11/17/2025	1.50	200.00	300.00
Total Ryan W Rohlfing		3.50		700.00
Total 11-Senior Professional II		3.50		700.00
	Total Rate Labor			***1,975.00***
Total Bill Task: 100.S&W - S&W PM and Coord				**1,975.00**

200.S&W - S&W Review Ex Conditions

Rate Labor

Class / Employee	*Date*	*Hours*	*Rate*	*Amount*
07-Senior Associate				
Gus B Kays	11/10/2025	1.00	265.00	265.00
	11/11/2025	2.00	265.00	530.00
	11/13/2025	1.00	265.00	265.00
	11/14/2025	2.50	265.00	662.50
	11/18/2025	1.00	265.00	265.00
Total Gus B Kays		7.50		1,987.50
Total 07-Senior Associate		7.50		1,987.50
09-Associate				
AMY J. SUMME	11/20/2025	0.20	240.00	48.00
11-Senior Professional II				
Ryan W Rohlfing	11/14/2025	1.00	200.00	200.00
12-Senior Professional I				
Andrew W Piccini	11/24/2025	1.00	180.00	180.00
	Total Rate Labor			***2,415.50***
Total Bill Task: 200.S&W - S&W Review Ex Conditions				**2,415.50**

700.S&W - S&W Hydrologic and Hydraulic Analysis

Rate Labor

Class / Employee	*Date*	*Hours*	*Rate*	*Amount*
07-Senior Associate				
Gus B Kays	11/17/2025	0.50	265.00	132.50
	11/18/2025	1.00	265.00	265.00
	11/20/2025	1.00	265.00	265.00
	11/24/2025	1.00	265.00	265.00
	11/26/2025	0.50	265.00	132.50
Total Gus B Kays		4.00		1,060.00
Total 07-Senior Associate		4.00		1,060.00

700.S&W - S&W Hydrologic and Hydraulic Analysis

Rate Labor

Class / Employee	*Date*	*Hours*	*Rate*	*Amount*
11-Senior Professional II				
Ryan W Rohlfing	11/19/2025	1.00	200.00	200.00
13-Professional IV				
Matthew D. Phillips	11/13/2025	2.50	165.00	412.50
	11/19/2025	1.00	165.00	165.00
	11/21/2025	6.00	165.00	990.00
	11/24/2025	3.50	165.00	577.50
	11/25/2025	8.00	165.00	1,320.00
	11/26/2025	5.00	165.00	825.00
Total Matthew D. Phillips		26.00		4,290.00
Total 13-Professional IV		26.00		4,290.00
14-Professional III				
Philip Lee Moffatt	11/19/2025	1.00	150.00	150.00
	11/21/2025	1.50	150.00	225.00
Total Philip Lee Moffatt		2.50		375.00
Total 14-Professional III		2.50		375.00
	Total Rate Labor			***5,925.00***

Total Bill Task: 700.S&W - S&W Hydrologic and Hydraulic Analysis **5,925.00**

Total Project: 115773 - Lower Stevens Creek Restoration **10,315.50**

Shannon & Wilson, Inc. Progress Report

PROJECT PROGRESS REPORT No. 1

Project Name: Engineering Services for the Lower Stevens Restoration Project

Client: City of Lake Stevens

Client Project #: 25003
S&W Project #: 115773

Prepared By: Ryan Rohlfing, P.E.
Shannon & Wilson, Inc.

Invoice Period: Through November 29, 2025

BUDGET STATUS:

Base Budget:	$872,564.80
Amount Due This Invoice:	$10,315.50
Billings To-Date:	$10,315.50
Remaining Authorization:	$862,249.30
PERCENT OF BUDGET EXPENDED:	1%
% OF PROJECT COMPLETE:	1%

TASKS ACCOMPLISHED:

Task 100 Project Management
- Project coordination with the design team and City
- Project setup and kickoff meeting

Task 200 Review Existing Site Conditions and Background
- Began reviewing background data.

Task 300 Survey
- No activity this invoice

Task 400 Selected Alternative Refinement
- No activity this invoice

Task 500 30% Preliminary Design
- No activity this invoice

Task 600 60% Design
- No activity this invoice

Task 700 Hydrologic and Hydraulic Engineering
- Created preliminary hydraulic model and review of existing models and hydrologic information.

Task 800 Geomorphic Engineering

- No activity this invoice

Task 900 Cultural and Historical Resources

- No activity this invoice

Task 1000 Permitting and Environmental Services

- No activity this invoice

Task 1200 Public Outreach

- No activity this invoice

Shannon & Wilson, Inc. Progress Report

PROJECT PROGRESS REPORT No. 2

Project Name: Engineering Services for the Lower Stevens Restoration Project

Client: City of Lake Stevens

Client Project #: 25003
S&W Project #: 115773

Prepared By: Ryan Rohlfing, P.E.
Shannon & Wilson, Inc.

Invoice Period: Through November 29, 2025

BUDGET STATUS:

Base Budget:	$872,564.80
Amount Due This Invoice:	$15,286.00
Billings To-Date:	$25,601.50
Remaining Authorization:	$846,963.30
PERCENT OF BUDGET EXPENDED:	2%
% OF PROJECT COMPLETE:	2%

TASKS ACCOMPLISHED:

Task 100 Project Management
- Project coordination with the design team and City
- Project setup and kickoff meeting

Task 200 Review Existing Site Conditions and Background
- Continued reviewing background data.
- Design charrette and site visit.

Task 300 Survey
- No activity this invoice

Task 400 Selected Alternative Refinement
- No activity this invoice

Task 500 30% Preliminary Design
- No activity this invoice

Task 600 60% Design
- No activity this invoice

Task 700 Hydrologic and Hydraulic Engineering
- Created preliminary hydraulic model and review of existing models and hydrologic information.

Task 800 Geomorphic Engineering

- Began coordinating geotechnical borings.

Task 900 Cultural and Historical Resources

- No activity this invoice

Task 1000 Permitting and Environmental Services

- Began setting wetland delineation limits.

Task 1200 Public Outreach

- No activity this invoice